DECENT DECOR PVT. LTD.

Daily Activity Log

AIGP Washroom Project · Ascendas-ITPP Block 2, Kharadi, Pune

Scope: All Washrooms Date: 07-Oct-2026 Items: 119

#	Date	Location	Item	Description	Status	In-house	Vendor	Remarks
1	07-Oct-2026	Block 2 - 5th Floor - Wing 3 - Set 1	C4	Carpentry work for mirror back	In Progress	0	0	Status: In Progress
2	07-Oct-2026	Block 2 - 5th Floor - Wing 3 - Set 1	C1	Carpentry work for mirror back	Complete	0	0	Status: Complete
3	07-Oct-2026	Block 2 - 7th Floor - Wing 3 - Set 1	C4	Carpentry work for mirror back	In Progress	0	0	Status: In Progress
4	07-Oct-2026	Block 2 - 7th Floor - Wing 3 - Set 1	C1	Carpentry work for mirror back	Complete	0	0	Status: Complete
5	07-Oct-2026	Block 2 - 11th Floor - Wing 2 - Set 2	C4	Carpentry work for mirror back	Complete	0	0	Status: Complete
6	07-Oct-2026	Block 2 - 12th Floor - Wing 2 - Set 2	S10	Carpentry work for mirror back	Complete	0	0	Status: Complete
7	07-Oct-2026	Block 2 - 12th Floor - Wing 2 - Set 2	A18	Carpentry work for mirror back	In Progress	0	0	Status: In Progress
8	07-Oct-2026	Block 2 - 12th Floor - Wing 2 - Set 2	A4	Carpentry work for mirror back	In Progress	0	0	Status: In Progress
9	07-Oct-2026	Block 2 - 12th Floor - Wing 2 - Set 2	A3	Carpentry work for mirror back	In Progress	0	0	Status: In Progress
10	07-Oct-2026	Block 2 - 15th Floor - Wing 3 - Set 1	A6	Carpentry work for mirror back	In Progress	0	0	Status: In Progress
11	07-Oct-2026	Block 2 - 15th Floor - Wing 3 - Set 1	C14	C14	Complete	0	0	Status: Complete
12	07-Oct-2026	Block 2 - 5th Floor - Wing 2 - Set 2	C1	Site cleaning	In Progress	0	0	Site execution: In Progress
13	07-Oct-2026	Block 2 - 4th Floor - Wing 2 - Set 2	C2	Electric connection provision	Complete	0	0	Site execution: Complete
14	06-Oct-2026	Block 2 - 10th Floor - Wing 3 - Set 2	A7	Metal ceiling	Complete	0	0	Status: Complete
15	06-Oct-2026	Block 2 - 10th Floor - Wing 3 - Set 2	A8	Gypsum ceiling	Complete	0	0	Status: Complete
16	06-Oct-2026	Block 2 - 10th Floor - Wing 3 - Set 2	A9	Painting ceiling	Complete	0	0	Status: Complete
17	06-Oct-2026	Block 2 - 10th Floor - Wing 3 - Set 2	A11	Electrical light fitting	Complete	0	0	Status: Complete
18	06-Oct-2026	Block 2 - 10th Floor - Wing 3 - Set 2	A12	LED light installation	Complete	0	0	Status: Complete
19	06-Oct-2026	Block 2 - 10th Floor - Wing 3 - Set 2	A14	UPS distribution system	Complete	0	0	Status: Complete
20	06-Oct-2026	Block 2 - 10th Floor - Wing 3 - Set 2	A15	Occupancy sensor installation	Complete	0	0	Status: Complete
21	06-Oct-2026	Block 2 - 10th Floor - Wing 3 - Set 2	A16	Speaker installation	Complete	0	0	Status: Complete
22	06-Oct-2026	Block 2 - 10th Floor - Wing 3 - Set 2	A17	Smoke detector installation	Complete	0	0	Status: Complete

#	Date	Location	Item	Description	Status	In-house	Vendor	Remarks
23	06-Oct-2026	Block 2 - 10th Floor - Wing 3 - Set 2	A18	Fire system	Complete	0	0	Status: Complete
24	06-Oct-2026	Block 2 - 10th Floor - Wing 3 - Set 2	A19	Sprinkler installation	Complete	0	0	Status: Complete
25	06-Oct-2026	Block 2 - 10th Floor - Wing 3 - Set 2	G1	Hand dryer	Complete	0	0	Status: Complete
26	06-Oct-2026	Block 2 - 10th Floor - Wing 3 - Set 2	G9	Deep cleaning	Complete	0	0	Status: Complete
27	06-Oct-2026	Block 2 - 10th Floor - Wing 3 - Set 2	G8	Signages fitting	Complete	0	0	Status: Complete
28	05-Oct-2026	Block 2 - 8th Floor - Wing 2 - Set 2	C7	C7	In Progress	0	0	Status: In Progress
29	05-Oct-2026	Block 2 - 8th Floor - Wing 2 - Set 2	C5	C5	In Progress	0	0	Status: In Progress
30	05-Oct-2026	Block 2 - 8th Floor - Wing 2 - Set 2	C4	C4	Complete	0	0	Status: Complete
31	05-Oct-2026	Block 2 - 8th Floor - Wing 1 - Set 2	C7	C7	In Progress	0	0	Status: In Progress
32	05-Oct-2026	Block 2 - 8th Floor - Wing 1 - Set 2	C5	C5	In Progress	0	0	Status: In Progress
33	05-Oct-2026	Block 2 - 8th Floor - Wing 1 - Set 2	C4	C4	Complete	0	0	Status: Complete
34	05-Oct-2026	Block 2 - 8th Floor - Wing 1 - Set 1	C5	C5	In Progress	0	0	Status: In Progress
35	05-Oct-2026	Block 2 - 8th Floor - Wing 1 - Set 1	C4	C4	Complete	0	0	Status: Complete
36	05-Oct-2026	Block 2 - 11th Floor - Wing 3 - Set 1	C7	C7	In Progress	0	0	Status: In Progress
37	05-Oct-2026	Block 2 - 11th Floor - Wing 3 - Set 1	C5	C5	Complete	0	0	Status: Complete
38	05-Oct-2026	Block 2 - 11th Floor - Wing 3 - Set 1	C4	C4	Complete	0	0	Status: Complete
39	05-Oct-2026	Block 2 - 11th Floor - Wing 2 - Set 2	C7	C7	In Progress	0	0	Status: In Progress
40	05-Oct-2026	Block 2 - 11th Floor - Wing 2 - Set 2	C5	C5	Complete	0	0	Status: Complete
41	05-Oct-2026	Block 2 - 12th Floor - Wing 2 - Set 2	A17	A17	Complete	0	0	Status: Complete
42	05-Oct-2026	Block 2 - 12th Floor - Wing 2 - Set 2	A19	A19	Complete	0	0	Status: Complete
43	05-Oct-2026	Block 2 - 12th Floor - Wing 2 - Set 2	S2	S2	In Progress	0	0	Status: In Progress
44	05-Oct-2026	Block 2 - 12th Floor - Wing 2 - Set 2	S4	S4	In Progress	0	0	Status: In Progress
45	05-Oct-2026	Block 2 - 12th Floor - Wing 2 - Set 2	S8	S8	Complete	0	0	Status: Complete
46	05-Oct-2026	Block 2 - 12th Floor - Wing 2 - Set 2	A7	A7	Complete	0	0	Status: Complete
47	05-Oct-2026	Block 2 - 12th Floor - Wing 2 - Set 2	A5	A5	Complete	0	0	Status: Complete

#	Date	Location	Item	Description	Status	In-house	Vendor	Remarks
48	05-Oct-2026	Block 2 - 12th Floor - Wing 2 - Set 2	A1	A1	In Progress	0	0	Status: In Progress
49	05-Oct-2026	Block 2 - 12th Floor - Wing 2 - Set 2	C15	C15	Complete	0	0	Status: Complete
50	05-Oct-2026	Block 2 - 15th Floor - Wing 2 - Set 1	A13	A13	Complete	0	0	Status: Complete
51	05-Oct-2026	Block 2 - 15th Floor - Wing 2 - Set 1	C13	C13	In Progress	0	0	Status: In Progress
52	05-Oct-2026	Block 2 - 15th Floor - Wing 2 - Set 1	C12	C12	Complete	0	0	Status: Complete
53	05-Oct-2026	Block 2 - 15th Floor - Wing 3 - Set 2	A13	A13	Complete	0	0	Status: Complete
54	05-Oct-2026	Block 2 - 15th Floor - Wing 3 - Set 2	A1	A1	In Progress	0	0	Status: In Progress
55	05-Oct-2026	Block 2 - 15th Floor - Wing 3 - Set 2	C14	C14	Complete	0	0	Status: Complete
56	05-Oct-2026	Block 2 - 15th Floor - Wing 3 - Set 1	A12	A12	In Progress	0	0	Status: In Progress
57	05-Oct-2026	Block 2 - 15th Floor - Wing 3 - Set 1	A13	A13	Complete	0	0	Status: Complete
58	05-Oct-2026	Block 2 - 10th Floor - Wing 3 - Set 2	G7	Sanitary pad bin	Complete	0	0	Status: Complete
59	05-Oct-2026	Block 2 - 15th Floor - Wing 3 - Set 1	A5	A5	In Progress	0	0	Status: In Progress
60	05-Oct-2026	Block 2 - 10th Floor - Wing 3 - Set 2	G6	Dustbin	Complete	0	0	Status: Complete
61	05-Oct-2026	Block 2 - 15th Floor - Wing 3 - Set 1	A4	A4	In Progress	0	0	Status: In Progress
62	05-Oct-2026	Block 2 - 10th Floor - Wing 3 - Set 2	G5	Dustbin - flip up SS bin 12" dia	Complete	0	0	Status: Complete
63	05-Oct-2026	Block 2 - 15th Floor - Wing 3 - Set 1	A1	A1	In Progress	0	0	Status: In Progress
64	05-Oct-2026	Block 2 - 10th Floor - Wing 3 - Set 2	G4	Toilet paper dispenser	Complete	0	0	Status: Complete
65	05-Oct-2026	Block 2 - 10th Floor - Wing 3 - Set 2	G3	Soap dispenser	Complete	0	0	Status: Complete
66	05-Oct-2026	Block 2 - 10th Floor - Wing 3 - Set 2	G2	Paper dispenser	Complete	0	0	Status: Complete
67	05-Oct-2026	Block 2 - 10th Floor - Wing 3 - Set 2	S7	Waste coupling	Complete	0	0	Status: Complete
68	05-Oct-2026	Block 2 - 10th Floor - Wing 3 - Set 2	S6	Urinal sensor	Complete	0	0	Status: Complete
69	05-Oct-2026	Block 2 - 10th Floor - Wing 3 - Set 2	S5	Health faucet	Complete	0	0	Status: Complete
70	05-Oct-2026	Block 2 - 10th Floor - Wing 3 - Set 2	S4	Bottle trap	Complete	0	0	Status: Complete
71	05-Oct-2026	Block 2 - 10th Floor - Wing 3 - Set 2	S3	Basin tap without sensor	Complete	0	0	Status: Complete
72	05-Oct-2026	Block 2 - 10th Floor - Wing 3 - Set 2	A5	Carpentry work for basin counter	Complete	0	0	Status: Complete

#	Date	Location	Item	Description	Status	In-house	Vendor	Remarks
73	05-Oct-2026	Block 2 - 10th Floor - Wing 3 - Set 2	A2	Urinal partitions - 10mm toughened frosted glass	Complete	0	0	Status: Complete
74	05-Oct-2026	Block 2 - 10th Floor - Wing 3 - Set 2	A1	Toilet cubicle installation	Complete	0	0	Status: Complete
75	05-Oct-2026	Block 2 - 10th Floor - Wing 3 - Set 2	A4	Door installation	Complete	0	0	Status: Complete
76	05-Oct-2026	Block 2 - 10th Floor - Wing 3 - Set 2	A3	Mirror - 6mm thick mirror	Complete	0	0	Status: Complete
77	03-Oct-2026	Block 2 - 5th Floor - Wing 2 - Set 2	C2	C2	Complete	0	0	Status: Complete
78	03-Oct-2026	Block 2 - 5th Floor - Wing 3 - Set 1	C2	C2	Complete	0	0	Status: Complete
79	03-Oct-2026	Block 2 - 7th Floor - Wing 3 - Set 1	C2	C2	Complete	0	0	Status: Complete
80	03-Oct-2026	Block 2 - 8th Floor - Wing 2 - Set 2	C4	C4	In Progress	0	0	Status: In Progress
81	03-Oct-2026	Block 2 - 8th Floor - Wing 2 - Set 2	C2	C2	Complete	0	0	Status: Complete
82	03-Oct-2026	Block 2 - 8th Floor - Wing 2 - Set 2	C1	C1	Complete	0	0	Status: Complete
83	03-Oct-2026	Block 2 - 8th Floor - Wing 1 - Set 2	C4	C4	In Progress	0	0	Status: In Progress
84	03-Oct-2026	Block 2 - 8th Floor - Wing 1 - Set 2	C2	C2	Complete	0	0	Status: Complete
85	03-Oct-2026	Block 2 - 8th Floor - Wing 1 - Set 2	C1	C1	Complete	0	0	Status: Complete
86	03-Oct-2026	Block 2 - 8th Floor - Wing 1 - Set 1	C4	C4	In Progress	0	0	Status: In Progress
87	03-Oct-2026	Block 2 - 8th Floor - Wing 1 - Set 1	C2	C2	Complete	0	0	Status: Complete
88	03-Oct-2026	Block 2 - 8th Floor - Wing 1 - Set 1	C1	C1	Complete	0	0	Status: Complete
89	03-Oct-2026	Block 2 - 11th Floor - Wing 3 - Set 1	C4	C4	In Progress	0	0	Status: In Progress
90	03-Oct-2026	Block 2 - 11th Floor - Wing 3 - Set 1	C2	C2	Complete	0	0	Status: Complete
91	03-Oct-2026	Block 2 - 11th Floor - Wing 3 - Set 1	C1	C1	Complete	0	0	Status: Complete
92	03-Oct-2026	Block 2 - 11th Floor - Wing 2 - Set 2	C4	C4	In Progress	0	0	Status: In Progress
93	03-Oct-2026	Block 2 - 11th Floor - Wing 2 - Set 2	C2	C2	Complete	0	0	Status: Complete
94	03-Oct-2026	Block 2 - 11th Floor - Wing 2 - Set 2	C1	C1	Complete	0	0	Status: Complete
95	03-Oct-2026	Block 2 - 12th Floor - Wing 2 - Set 2	S1	S1	In Progress	0	0	Status: In Progress
96	03-Oct-2026	Block 2 - 12th Floor - Wing 2 - Set 2	A7	A7	In Progress	0	0	Status: In Progress
97	03-Oct-2026	Block 2 - 10th Floor - Wing 3 - Set 2	S1	S1	Complete	0	0	Status: Complete

#	Date	Location	Item	Description	Status	In-house	Vendor	Remarks
98	03-Oct-2026	Block 2 - 10th Floor - Wing 3 - Set 2	S6	S6	In Progress	0	0	Status: In Progress
99	03-Oct-2026	Block 2 - 10th Floor - Wing 3 - Set 2	S8	S8	Complete	0	0	Status: Complete
100	03-Oct-2026	Block 2 - 10th Floor - Wing 3 - Set 2	S9	S9	Complete	0	0	Status: Complete
101	03-Oct-2026	Block 2 - 10th Floor - Wing 3 - Set 2	S10	S10	Complete	0	0	Status: Complete
102	03-Oct-2026	Block 2 - 10th Floor - Wing 3 - Set 2	S7	S7	In Progress	0	0	Status: In Progress
103	03-Oct-2026	Block 2 - 10th Floor - Wing 3 - Set 2	S5	S5	In Progress	0	0	Status: In Progress
104	03-Oct-2026	Block 2 - 10th Floor - Wing 3 - Set 2	S2	S2	Complete	0	0	Status: Complete
105	03-Oct-2026	Block 2 - 10th Floor - Wing 3 - Set 2	A14	A14	In Progress	0	0	Status: In Progress
106	03-Oct-2026	Block 2 - 10th Floor - Wing 3 - Set 2	A8	A8	In Progress	0	0	Status: In Progress
107	03-Oct-2026	Block 2 - 10th Floor - Wing 3 - Set 2	A7	A7	In Progress	0	0	Status: In Progress
108	03-Oct-2026	Block 2 - 10th Floor - Wing 3 - Set 2	A6	A6	Complete	0	0	Status: Complete
109	03-Oct-2026	Block 2 - 10th Floor - Wing 3 - Set 2	A1	A1	In Progress	0	0	Status: In Progress
110	03-Oct-2026	Block 2 - 10th Floor - Wing 3 - Set 2	C13	C13	Complete	0	0	Status: Complete
111	30-Sep-2026	Block 2 - 12th Floor - Wing 2 - Set 2	C1	Site cleaning	Complete	0	0	Status: Complete
112	30-Sep-2026	Block 2 - 12th Floor - Wing 2 - Set 2	C1	Site cleaning	Complete	0	0	Status: Complete
113	29-Sep-2026	Block 2 - 10th Floor - Wing 3 - Set 2	A4	A4	In Progress	0	0	Status: In Progress
114	29-Sep-2026	Block 2 - 10th Floor - Wing 3 - Set 2	A3	A3	In Progress	0	0	Status: In Progress
115	29-Sep-2026	Block 2 - 10th Floor - Wing 3 - Set 2	A2	A2	In Progress	0	0	Status: In Progress
116	29-Sep-2026	Block 2 - 15th Floor - Wing 3 - Set 1	S3	Basin tap without sensor	Complete	0	0	Status: Complete
117	29-Sep-2026	Block 2 - 15th Floor - Wing 3 - Set 1	S3	Basin tap without sensor	Complete	0	0	Status: Complete
118	29-Sep-2026	Block 2 - 15th Floor - Wing 3 - Set 1	S3	Basin tap without sensor	In Progress	0	0	Status: In Progress
119	29-Sep-2026	Block 2 - 15th Floor - Wing 3 - Set 1	S3	Basin tap without sensor	In Progress	0	0	Status: In Progress