DECENT DECOR PVT. LTD.

Civil & Interior Contractors • Ascendas-ITPP Block 2

MATERIAL PROCUREMENT & DELIVERY REPORT

Ref: DDPL/AIGP-MAT/2026/5_th_floor_W2_S2 • Date: 01-Oct-2026

✓ DELIVERY TRACKER ACTIVE

PROJECT & SCOPE

AIGP Washroom Refurbishment • 5 th floor W2 S2

Filter: All statuses • 40 selected items

DELIVERY STATUS

0% On-Site (0/40 Items Delivered)

✓ MATERIAL PROCUREMENT & SITE RECEIVING (4 Highlights)

(40 Items in Scope)

SCOPE STATUS	ON-SITE DELIVERY	IN PIPELINE	PENDING DELIVERY
40 Items	**0 Received**	**0 Items**	**39 Awaiting**
1 with requirement TBD	0% delivered	0 ready • 0 ordered	Not yet received

☑ Material Delivery & Procurement Checklist (40 Items)

Sr.	Material Description	Unit	Required	Actual On-Site	Balance	Status
1	MS Bracket	No.s	10	0	10	Pending
2	Tile Vanila Beige (M) 600 x 600 mm	Box	130	0	130	Pending
3	TILE Traventino Giallo	Box	29	0	29	Pending
4	QUARTZ GRANITE AGL VANILA	Sqft	80	0	80	Pending
5	GRANITE Pearl Black Granite	Sqft	80	0	80	Pending
6	LAMINATE Walnut SF Merino	Nos	6	0	6	Pending
7	LAMINATE Snow White Merino	Nos	3	0	3	Pending
8	CEILING Techno	Sqft	600	0	600	Pending
9	TOILET CUBICLE T Line	Nos	10	0	10	Pending
10	Mirrors	Nos	-	0	-	TBD
11	Urinal Partition	Nos	4	0	4	Pending
12	Door with grill	Nos	4	0	4	Pending
13	Door Closer	Nos	2	0	2	Pending
14	Dead Lock XL-C 2016	Nos	2	0	2	Pending
15	Pull Handle	Nos	3	0	3	Pending
16	Profile Cylinder	Nos	3	0	3	Pending
17	Occupancy Sensor	Nos	2	0	2	Pending

Sr.	Material Description	Unit	Required	Actual On-Site	Balance	Status
18	Light	Nos	36	0	36	Pending
19	Speaker	nos.	4	0	4	Pending
20	Led Strip	Rft	45	0	45	Pending
21	Electrical Material Switch Socket and Plat	No	1	0	1	Pending
22	Wall Hang Commod	Nos	10	0	10	Pending
23	Angulagr stop cock	nos	18	0	18	Pending
24	Basin Tap	Nos	8	0	8	Pending
25	Bottle Trap	Nos	8	0	8	Pending
26	Health Faucet	Nos	10	0	10	Pending
27	Urinal Sensor	Nos	4	0	4	Pending
28	Waste Coupling	Nos	8	0	8	Pending
29	Under counter Washbasin	Nos	8	0	8	Pending
30	Urinal	Nos	4	0	4	Pending
31	Flush Valve	Nos	10	0	10	Pending
32	Nahni Trap	Nos	17	0	17	Pending
33	Hand Dryer Dolphy	Nos	2	0	2	Pending
34	Paper Dispencer Dolphy	Nos	10	0	10	Pending
35	Soap Dispencer Dolphy	Nos	4	0	4	Pending
36	Towel Paper Dispencer Dolphy	Nos	2	0	2	Pending
37	DustBin Big	Nos	2	0	2	Pending
38	DustBin	Nos	10	0	10	Pending
39	Sanitary Pad bin	Nos	1	0	1	Pending
40	Signages	Nos	3	0	3	Pending